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Sheegal Village Kunar Province November 1990
She Returned from Pakistan with her Family 25 days ago
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INTRODUCTION

AIM. The aim of this report is to highlight the progress that MCPA has made during the
first quarter of 1991 and detail any problem that have occurred.

GENERAL

As it is known, mines are the biggest problem in Afghanistan in that they hinder the repatriation
and rehabilitation of refugees. Therefore MCPA is a key organization in the demining programme
working to keep all the existing teams operational. Climatic conditions have forced us to suspend
operations in some provinces and redeploy our teams to more suitable climes, in addition,
the security situation has also played a major role not only to MCPA but all other agencies
as to the access into certain areas which has been somewhat difficult to say the least. MCPA
have been mainly operating in four provinces during the first quarter. These are Kunar, Nan-
garhar, Paktia and Kandahar. In 1991 monitoring of demining teams has taken on a higher
priority. To date 10 demining teams have been monitored and technical advice given.

Considerable improvements have been made on the administrative, finance, procedures and report-
ing systems not only in MCPA HQ but in the sub office in Quetta.
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MCP^ Director meeting a local shura discussing
implementation of projects, Paktia Province.



ADMINISTRATION SECTION

The Administration section is not only growing in stature work load and personnel but is
now coming of age. The main work load for the Quetta sub office now been taken up by
the appointment of an Admin Officer. Although we still keep files on the sub office we can
now spend more time on the every day running of the main office. The Admin section was
instrumental in the hiring of personnel for the sub office such as Ops assistant, Finance/Logistics
assistant, Radio Operator and Chawkidars. Apart from the every day admin within the organization
we have to constantly update all records, open and close files which was our main task at
the beginning of January, and with the Gulf war taking place we had to constantly assess
the security situation. To this end considering the security threat we hired two further Chawkidars
for the main office. During this period we also hired an Ops/Liaison assistant and an assistant
Finance officer and a photo copier operator.

During this period our computer operator has produced our Data base system and has also
given assistance and copies to UNOCA Islamabad. The advent of a data base has meant a
restructuring of our filing system to meet our requirements. This restructuring is not, as yet,
complete but the system is improving.

During this period we have taken on a social and cultural officer who is responsible for seeking
out and finding solutions to any health or welfare problems any of MCPA employees have.
He is also responsible for the circulation of party news and cultural updates. He is also
responsible for the coordination with ATC and SWAAD of all demining information which then
put into magazine form and distributed out to all provinces and camps in Afghanistan and
Pakistan.
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LOGISTIC SECTION

Despite an initial lack of funds, the section has strewed hard to meet its targets during the
first quarter of 1991. A summary of the quarter is contained below.

1. The sub office in Quetta has now become fully operational with the hiring of an operations
assistant and finance/logistics assistant. They have moved into new premises near to the SWAAD
HQ. The new office is now fully operational as they now have their radio base station installed
and a second mobile station in operation. A Fax machine, photo copying machine are installed
and very shortly a computer system will be delivered.

2. All survey teams are now fully equipped with the addition to the standard equipment of
a generator to assist the recharging of batteries in country and incorporating a small lighting
set. In the near future each two teams will be issued with a third mine detector which will
give them a reserve capability in country, with a further reserve held in MCPA HQ which
will enable us to do a more frequent repair/servicing programme. A video system has also
been purchased and should arrive soon to assist in the production of operational videos.

3. All offices are now fully functional which allows for a g^od environmental and working
atmosphere. The introduction of three Lap Top computers with one portable printer allows
the main computer room to work more efficiently.

4. The new accounting system is now in operation both in Peshawar and Quetta and is proving
to be very effective in providing proper resupply.

5. Vehicles still remain a problem. Due to the shortfall and the unserviceability of two vehicles,
we have had to increase our vehicle hire quota to three. Even so the regular servicing of
the vehicles just been enough to keep us mobile.

6. Five more 4x4 pick ups and radios are on order and should be delivered within the next
two months.

7. To conclude, it has been a very busy first quarter with the section managing to reach
a satisfactory standard in all aspects of its operational requirements. A further improvement
is expected in the next quarter.



FINANCE SECTION

Since the start of 1991 the finance section has made some improvements and modifications
in the financial system, due to the requirements of UNOCA Islamabad. This took a considerable
amount of extra administrative time. The agreement between UNOCA and MCPA was signed
on February 10, 1991 however the funds were not received into our bank account until March
20, 1991. This slowed our activities to some extent. Below is an outline of the finance activities
in the first quarter of 1991:

1. Due to the expansion in number of teams within MCPA it was necessary to hire a finance
assistant. This was done at the start of February 1991.

2. To ensure timely payment of salaries we are in the process of enrolling all employees
onto the banking system. This will cut down considerably on the amount of withdrawals having
to be made.
3. During this period the section moved office to the upper floor of MCPA building which
gives a secure and quieter atmosphere to work in.

4. During the first quarter of 1991 we received US$ 350,000 against the allocated budget
of US$ 1.4 million. The breakdown of the expenditure for the first three months can be
seen at Annex A.

5. The survey, monitoring, planning and mapping (S.M.P.M.) establishment, running, administra-
tive and operational cost during the first quarter of 1991 is shown below.

SURVEY MONITORING PLANNING & MAPPING (S.M.P.M) COST

The following table shows total cost incurred against each account:

DESCRIPTION

l.Project Personnel

2.DSA & Travel
S.Expendable Equips:
4.Transport Equip/Maint

DIRECT
US$

46,722
6,256

PAK
RS

1,562,353
451,276
101,273
210,656

TOTAL % of BUDGET
US$ ALLOCATED

UNDER THESE HEADS

52,978 2,114,902

114,650
21,927
4,403
9,159

150,139

15.33
27.46
11.55
11.45

16.2

The total S.M.P.M. cost for the first quarter was US$150,139 which is 10.72 % of the MCPA
total budget for 1991.



RUNNING COST ON S.M.P.M. PER SQUARE METRE:

During the first quarter the total area surveyed, monitored, and mapped was 8,431,416 square
metres. The cost per square metre was US$ 0.02.

i.e TOTAL S.M.P.M. COST/AREA S.M.P.M.

ESTABLISHMENT COST

The total establishment cost for 10 teams during the first quarter was US$ 70,777. which
is 5.06% of the total budget. The cost per team was US$ 7078.

ADMINISTRATIVE COST

This is confirmation of expenses under below mentioned heads of accounts.

DESCRIPTION

Support personnel
Premises & Facilities
General Expenses

Total:

AMOUNT
US$

19,621
5,896
2,414

27,931

% of BUDGET ALLOCATED
UNDER THESE HEADS

12.26
17.10
12.07

13.81

The allocations of budget under different head and it's utilization during 1st quarter along
with percentage given below:

AMOUNT AMOUNT BALANCE
AC.C. DESCRIPTION ALLOCATED UTILIZED

1100 Project personnel
1300 Admin support personal
1500 Traveling D.S.A.
4100 Traveling equipts
4200 Non expendable equip.
4300 Premises
5100 Ops. & main, of equip.
5200 Reporting cost
5300 G.O.E.
5400 Contingency

800,000
160,000
80,000
35,000
155,000
35,000
80,000
10,000
20,000
25,000

114,650
19621
21927
4,403
70,777
5,896
9,159
-

2,414
-

685,350
140,379
58,073
30,597
84,223
29,104
70,841
10,000
17,586
25,000

%OF AMOUNT
UTILIZED
AGAINST
BUDGET

14.33
12.26
27.41
12.58
45.66
16.85
11.45

12.07

1,400,000 248,847 1,151,153 17.77



Since MCPA is a very young organization, we have had to try several systems of book keeping
and also adjust it to the practical problems which we are having on the operational side in
order to ensure continuous deployment of the survey/monitoring teams. This has ensured
full time employment of about 800 Afghan deminers within the demining programme.

With the assistance and consultation of UNOCA we are now maintaining a system which falls
into line with UNOCA's requirements.

However to maintain the deployment of teams on a constant basis we have to maintain a
higher rate of allocation of monies to certain departments within MCPA to facilitate this end.

MINE CLEARANCE PLANNING AGENCY
OPERATIONAL- ADMINISTRATIVE COST

ADMIN.R.C 11%
$27931

ADMI.E.C 0%
$0.01

OPS.R.C 60%
$150139

OPS.E.C. 28%
$70777

FIRST QUARTER 1991

R- RUNNING. E- ESTABLISHMENT. C- COST



MAPPING SECTION

Mapping is a very important part of MCPA operations. The mapping section is responsible
for collation of all information given by the survey teams. To this end the mapping section
have been working in parallel with the survey teams and the Operations section.

During the past three months we have been kept busy not only on producing maps but also
getting involved with the surveyors refresher courses. It is important that we do this so that
the surveyors can produce the correct data and mapping format to assist us in the production
of quality and accurate maps, which then can be passed onto the demining agencies.

Work carried out by the mapping section over the past three months is outlined below.

a. We have provided maps as and when required to all survey missions according to their
requirements. For example 85 sheets of maps scale 1:100,000 of the South West Provinces
have been reproduced and sent to the MCPA Quetta office. These include the provinces of
Helmand, Zabul, Nimroz and Kandahar.

b. Eight sheets of 1:250000 have been produced covering the provinces of Badakhshan,
Faraha and part of Nimroz.

c. A complete set of sketch maps were prepared for an MCPA monitoring mission to Paktia
province Chamkani district

d. Submitted a map of Khost district of Paktia province.

e. Map of Asadabad district Kunar province has been enlarged to the scale of 1:100000 from
1:250000.

f. General area maps have been produced of each district
areas.

surveyed showing all mined

g. A map filing system has been devised and is now in use in order to keep a master copy
of cleared and mined areas in hand and updated.

h. Minefield sketch maps have been provided to ATC of recent surveys carried out in Nangarhar
and Kunar provinces covering the districts of Achin, Durbaba, Nazian, Sarkani, Chawki, Bar
Konar and Bach.

i. The section is also working on a general map of Afghanistan which at this time is 50%
complete.

Note: 1- Sample of Standard MCPA Minefield Map can be seen at Annex B
2- Sample of General Map of Minefield Location (district level) can be seen

at Annex A



OPERATIONS SECTION

INTRODUCTION

The aim of this portion is to highlight the operational work carried out by MCPA survey
and monitoring teams for the first three months of 1991. It is also to point out problem
areas and shortfalls encountered in the system and possible remedies.

GENERAL SITUATION

During the past three months due to the climatic changes in some Provinces of Afghanistan
the emphasis has been switched to the warmer climes of Kunar, Nangarhar, Paktia and Kandahar
Provinces. Teams have been deployed continuously inside these provinces with good effect.
The monitoring aspect of the job is now in full swing with quite a number of monitoring
missions being carried out. This will take on a new angle with the introduction of a video
camera with playback facilities which can be used to show deminers the faults they were making
and rectify them on the spot.

Since all MCPA personnel especially key people in the headquarters and Quetta sub office
have had very good relationship with local authorities inside Afghanistan MCPA have experienced
no problems when across border. This is unlike other organizations who have encountered
kidnapping and had vehicles and equipments hijacked. Due to this rapour MCPA have not
encountered one single political, tribal or cultural problem. In fact since the concept of MCPA
in March 1990 we can say we have not had one single incident. This is due to the section
going out and doing their pre planning by meeting the main people of the certain areas we
are going to survey and gaining their confidence, and also by not promising above what we
can give them.



GENERAL SURVEY PROGRESS

1- Kunar province:

During the past three months of this year the survey/monitoring teams have surveyed 32
minefields in 5 different districts of Kunar province. 95% of mined areas in Kunar province
have been surveyed and the remaining 5% will be finished in the next three months.
(See Annex C.)

2- Nangarhar province:

In the first quarter of the current year the MCPA survey/ monitoring teams have surveyed
20 minefields in 4 different districts and sub districts. They are Ghani Khail, Achin, Nazian.
and Durbaba. The teams also contacted the nomads in this province and were given some
useful information by them about mined areas and types of mines which they have seen.
(See Annex D.)

3- Kandahar province:

In the first three months of this year in this province MCPA teams have worked in 3 districts,
Arghistan, Spinboldak and Shur Awak. They have surveyed 16 minefields and the survey of
Spinboldak is completed. (See Annex E.)

4- Paktia province:

The MCPA teams started their task in March 1991 in Nadershah Koat of Khost district. They
completed their task in Dowa Mando of Nadershah Koat. On the request of commander Haqani
and other commanders the MCPA teams have cleared the road between Nadershah Koat and
Khost. (See Annex F.)

NOTE: Percentages do not take into account mountain sides or hills.



MONITORING

In addition to survey tasks, the MCPA survey/monitoring teams also do the monitoring of
the demining teams. Its obvious that from the technical point of view monitoring is very important.
By monitoring the existing defaults of the demining teams can be rectified and where possible
improved upon. On Feb 3 MCPA teams 1 and 2 monitored ATC teams 10, 11 and 12 operations
in Barikowt in Kunar province. They pointed out the defects which the teams had and also
advised them on some improvements. The main fault of some of the ATC groups were the
hastiness of some of the deminers they also observed and corrected one deminer who was
using a shovel instead of a prodder when searching for mines. The teams working in the
minefield did not have access to the MCPA sketch maps the team leader had only been shown
around the perimeter of the minefield by the ATC Ops officer. In fact the maps would not
have been of much use a., none of the ATC teams had compasses. The ATC teams were happy
with the MCPA recommendations and asked that further cooperation be maintained.

On 22, Mar., 91 MCPA team No 1 left for a monitoring of three ATC teams No 1, 2 and
16 operating in Chamkani district of Paktia, under the supervision of Abdul Rauf. The teams
were working quite well and although they had sketch maps they did not have compasses
and on more than one occasion a deminer walked into the minefield. The mission ended
on the 27 Mar., 91.

On the 20 Mar., 91 MCPA team 9 under the supervision of an MCPA Expat monitored SWAAD
teams Nos 1, 3 and 4 operating in the Spinboldak district of Kandahar province. The teams
were working in a safe manner and the team leader was in full control. There were some
faults and the team leader was advised about them and told to take the necessary steps to
correct them. The teams did not have compasses or walkie talky radios which in the view
of the monitors breaches the safety aspect of demining. One team did not have an ambulance
whilst the other two teams did not have the correct equipment. These points should be remedied
at the earliest opportunity.

On 10-11, Mar., 91 MCPA did a monitoring mission to see ATC teams 5,9,13 and 15 who
were working in the village of Shinkorak in Bar Kunar district Kunar province. Over all the
teams did work quite well and observed good safety drills. Although initially hostile towards
the monitoring team the Ops officer became more cooperative when it was pointed out who
had given the authority to monitor. As with other teams none of them had compasses and
on site first aid equipment was not available.



MCPA RELATIONS WITH OTHER NGOs

During the last three months relationships between MCPA and other NGOs have started to
blossom, as more people are now realizing that MCPA can help them with information about
the areas in which they are going to set up projects. A number of our teams have been on
a UNHCR course so that when they go into areas they can collect information about the repatria-
tion of refugees. The Swedish Committee have also sought advice about demining an area
in Wardak where they are going to set up an agricultural project. We have also been contacted
by DACAAR, Care International and other agencies in the ACBAR setup.

MCPA Director given a detailed brief to ATC
team leader of a minefield surveyed area after which

the demining of Banyan began, July 1990

RELATIONSHIP WITH OTHER DEMINING AGENCIES

The relationship between other demining agencies is quite good. However this can always be
improved upon. As the surveyors now have even more contact with the deminers in the field
by doing monitoring of them, with a few exceptions all deminers welcome this as it strengthens
the resolve between agencies. The upper echelons are working hard to keep each other informed
of daily happenings. However we feel that more could be done to enhance the coalition.

10



UNKNOWN DEVICES

On 06 January, 91 MCPA survey/monitoring team 7 during their operation in Kamkai Bachi
village of Asadabad district Kunar province in minefield No 009 found an unknown device
with the following markings CPOK roAITCT AP 010682, 1938,N 137. This device was found
on grazing land. According to the local villagers the nearest Russian Post would fire artillery
shells when people were walking in the area. So on assumption this device is thought to
be some sort of remote listening device. An information sheet about the device has been circulated
to all agencies after a debriefing which was held in MCPA HQ on Peb 13 1991.

Self Destructor Device
Secondary
Batteries

Terminal +
Switch Cover

This device was found around Bachi village Kunar.
It is reported to be a radio communication system?

Main Battery

Another device found in the same area resembled the device which caused the injury to an
MCPA Expat on the 03 December, 90. This device killed a RONCO deminer back in April
1990 and another one in March 1991. The last fatality happened only 12 metres away from
the Expat accident site.
On 02 February, 91 MCPA team 8 found two devices which were unmarked in Barbur village
of Chowki district Kunar province. The devices were recovered back to MCPA where investigations
were carried out as to what likely use the devices had.

As it is reflected in the pictures most of the unknown devices are found in Kunar province
but their presence could be quite possible any where in Afghanistan

11



POMZ. Riggud. As a pressure Booby Trap found
in a house compound Sac/7/ village Kunar Dec. 1990

An unknown device found in Kunar Province and
recovered by RONCO April 1990

A PMN possible MC-3. this mine also has a
trap wire connected to the safety pin. Feb 1991
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TRAINING

Training still continues for the survey/monitoring teams. As on every mission new things
are learnt therefore new techniques have to be formulated to combat each eventuality. Therefore
all teams returning from a mission are debriefed and then undergo any refresher training that
is needed including an update on the new mines/devices which have been found. The teams
also go through practical supervision on monitoring missions to ensure proper and impartial
monitoring. In addition, when new equipment is introduced the teams have to be trained
on it.

Debrief by a survey team leader after his team's mission
to Kunar province. The picture shows invited guests

from UNOCA and OMA being shown some of the
unknown devices recovered by the team
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INCIDENTS

During the last three months four different incidents have occurred. Three of the four incidents
have been investigated by MCPA Expats.

1. Two incidents occurred within an hour of each other in minefield Nos 001 and 003 in
Barikowt, Kunar province on the 20 February, 91 in which two ATC deminers were killed.

2. The third incident occurred in Chamkani, Paktia province on the 16 February, 91 in minefield
004 in which one ATC deminer received minor injuries.

The final photograph of
Shir Mohammad RONCO

demines. He died from injuries
received by pulling

the wire over the device
rather than remotely.

Shir Mohammad after the explosion March, 1991

3. The fourth incident occurred in Kamkai Bachi, Kunar province on the 20 March, 91 in
minefield 001 in which one RONCO deminer was killed. Since this incident RONCO have dis-
banded their demining teams and are Concentrating on dog handling.

14



FUTURE PLANS

Despite some problems, MCPA has successfully implemented their goals for the first quarter
in all departments. During 1991, MCPA plan to operate in 17 different provinces. These are:

Badakhshan, Badghis, Kundoz, Bamian, Farah, Ghazni, Helmand, Herat, Kandahar, Kunar, Logar,
Nangarhar, Paktia, Paktika, Takhar, Wardak, and Zabul. We also plan to return to the
provinces we left due to the climatic changes as soon as we can.

MCPA have submitted a project proposal for approval and funding. If approved it will enable
MCPA to carry out a general survey of the mines situation in Afghanistan especially in the
provinces which have not yet been visited by any demining agency. The project is designed
to assist in the long term planning of the mine eradication programme. A copy of the proposal
can be seen at Annex J.

SHORTFALLS

Shortfalls still exist within MCPA. Vehicles and radios are the most urgent need. However
other necessities are still required. As missions are getting longer and some local resources
are not adequate, a resupply into Afghanistan will become an urgent need in the very near
future.

15



RECOMMENDATIONS

1. That all demining agencies continue to strengthen their relationship for the benefit of
the programme.

2. That the MCPA proposal for a blanket survey be accepted so that future planning of tasks
can be easily targeted.

3. That the equipment shortfall be remedied as soon as possible for all agencies, i.e. vehicles,
radios, walkie talkies, compass, EOD helmets.

4. With the innovation of the military contingents being allowed cross border may we suggest
that they are controlled centrally by MCPA, and that when they go cross border they go with
MCPA survey teams. One of the main advantages of this is security for the military personnel
and also a central record center. As the military contingents are on a rotational system MCPA
could be used to brief the incoming teams as to their duties and what to expect across border.
It will also give the benefit of gaining experience from each other.

PMN found 200 away from an accident site in
Barikowt February 1991

CONCLUSION

To conclude the past three months have been quite rewarding for MCPA with the switch to
warmer and workable provinces. The success of the missions and the total number of minefields
and area surveyed reflects this. The teams are becoming more adept in survey drills without
becoming too complacent.

16



ABREVIATIONS USED IN THIS REPORT

ATC - Afghan Technical Consultants

DSA - Daily Subsistance Allowance

Equip - Equipments

G.O.E. - General Operating Expenses

HQ - Head Quarter

Maint - Maintenance

MCPA - Mine Clearance Planning Agency

OPS - Operation

Pak - Pakistan

SMPM - Survey Monitoring Planning and Mapping

SWAAD • South West Afghanistan Agency for Demining

UNOCA - United Nations Program for Humanitarian and Economic Assistance
relating to Afghnistan

ANNEXES:

Annex A: General map of mniefield locations (districtwise)

Annex B: MCPA standard minefield, map

Annex C: Progress report Kunar province -

Annex D: Progress report Nengarhar province

Annex E: Progress report Kandahar province

Annex F: Progress report Paktia province

Annex G&H Graph of surveyed and cleared minefields provincewise

Annex I: Graph of total area surveyed and cleared in the first quarter 1991

Annex J: MCPA proposal
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GENERAL LOCATION OF MINEFIELDS SURVEYED
IN KUNAR (ASADABAD) ANNEX'A

(BARKONAR), (CHAWKAE)(PECH )
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MINE CLEARANCE PLANNING AGENCY
TOTAL SURVEYED & CLEARED MINEFIELDS

FIRST QUARTER 1991 ANNEX - 1

AGRI.L C 60.3%
2265482

RESID. C 98%
85305

AGRI.L S
3755373

GRAZ. C 7.5%
313083

GRAZ. S
4131058

RESID. S
86945

(Sqm)

ROAD S
57.2

CANAL S
7.9

ROAD C 3.4%
2

ROAD AND CANALS (Km)

S- Surveyed, C- Cleared
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ANNEX J 1
PROJECT DOCUMENT REQUEST FOR UNOCA FUNDING

Part 1 SUMMARY SHEET

Project Title:

GENERAL SURVEY OF MINES SITUATION IN AFGHANISTAN

Project NO: MCPA / 01 / 91

Submitting Agency: MINE CLEARANCE PLANNING AGENCY

Provinces: PHASE I: Farah, Herat, Nimroz, Loger, Wardak, Paktia, Laghman,
Nengarhar, Takhar, Badakhshan, Kunduz, Kapisa, Baghlan,
Oruzgan, Zabul and Helmand.

PHASE II: Balkh, Samangan, Fryab, Badghis, Ghor Kabul, Jawzjan and
Parwan

Starting date:

Duration:

1st June, 1991

SEVEN MONTHS

GOAL OR OBJECTIVES: To collect and collate general information about mines and mined
areas in Afghanistan in order to enable realistic, adequate and detailed long-term planning
for mine eradication of Afghanistan.

ACTIVITIES:

1. Hire and train surveyors
2. Deploy survey teams inside Afghanistan
3. Collection and analysis of minefield information
4. Providing priority list of the areas which require urgent clearance
5. Consulting with demining headquarters UNOCA

BENEFICIARIES:

The beneficiaries are the resident, displaced and returning refugees and population of Af-
ghanistan, who will benefit from a more effectively planned and implemented mine eradication
programme.

Total Cost in Ruppies: 7,258,386
Other than UN agencies: Nil
UN agencies : 7,258,386
Other funding sources names: Nil
Organization Contact Person: Sayed Aqa
Telephone: (0521) 810697, 810559. Fax: (0521) 810194

Submitted by: Sayed Aqa (Director Mine Clearance Planning Agency)
Date: April 14, 1991



ANNEX J 2
COMMENT

It is realized, by this end, that every body, donors and users, are tired and exhausted of surveys
and surveys and surveys....,

WHY?

Because too many survey missions have been under taken and no follow up action taken.
Why the information has been collected is unknown to all of us, because nothing has been
done about the problem after it is distinguished and classified. This has even changed the
meaning of the word "survey".

To most people survey, now, means:

waste of time, money and resources.

We have to agree with the above meaning, if you survey and do not do any thing about
solving the problems or provide assistance to solve the problems which you came to know
about as the result of your survey.

No problem could be solved unless there is a reasonably good plan to follow it.

No plan could be drawn unless the details of the problem is known.

You would never know the details of the problem unless you have under taken
some kind of assessment or survey

Therefore it is proved that survey is needed and it is a must for identifying the problem and
the size and urgency of it, especially for an operation such as mine clearance which is a
life threatening and life saving operation.



ANNEX J 3
BACK GROUND AND JUSTIFICATION

a. Present situation:

The Mine Clearance Planning Agency (MCPA) is the agency funded and tasked by UNOCA
to unde<- take technical survey/monitoring and planning of demining operations in Afghanistan,
established as an Afghan Non Governmental Organization in March, 1990.

The MCPA, presently, has its office set-up in Peshawar, Pakistan, and a sub office in Quetta,
Pakistan, all administrative and financial systems have been developed, the mapping office
is producing quality survey and operational maps, 41 local surveyor/monitors have been trained,
five expatriate minefield recon. specialist have been appointed. Operation has been under taken
in ten different provinces, a total area of 32.3 sq Km. has been surveyed, mapped and demining
teams have been briefed on each task on site.

Considerable experiences have been gained not only in the fields of survey/monitoring of demin-
ing activities and practical mine clearance but dealings with local authorities and manners
of implementing the projects in different areas of Afghanistan. As a result of this, unlike
other agencies, the MCPA has had no single problem with trible, political and other social
structures which presently exist in Afghanistan which is a great credit to our operations in
1990.

As it is obvious, most areas of Afghanistan have been mined during the war. A large number
of Afghans have been trained in the areas of mine clearance, UXO disposal, defusing and destruc-
tion of mines, etc. by UNOCA,

In order to avoid individual and uncontrolled mine clearance operations, demining NGOs together
with a survey/monitoring body have been established to conduct mine clearance operations
within the humanitarian requirements of the UN mandate.

To ensure an effective, disciplined, controlled and most importantly PRE-PLANNED demining
operations in Afghanistan, the MCPA is proposing a new project for General Survey of Mine
Situation in Afghanistan.



ANNEX J 4
b. Expected situation at conclusion of the Project:

In 1990 the mine clearance operation was introduced into Afghanistan, this is an emergency
operation in order to facilitate conditions for other relief activities such as agricultural, food
aid and other rehabilitation projects as well as repatriation of refugees.

To be able to have a realistic detailed long-term planning for mine eradication programme
in Afghanistan there is a great need to know HOW BIG THE PROBLEM IS.

Although there are some estimates about the size of the problem from a variety of sources
but none of them could be counted as a reliable reference and/or source, because of the
very clear fact that no propper minefield records were maintained by all sides who were involved
in the laying of mines in Afghanistan. Russian forces had some records which may still be
available but the following facts alert us to their accuracy:

- Russian forces were not the only element who laid mines in Afghanistan

— The location of most mines ( even minefields ) are now not the same
as they were originally placed. They are either blown up, removed, or
transferred to a second location.

At the conclusion of the project we will have a clearer picture of:

- Location of minefields in Surveyed areas at village level

-' Type of mines and technical information on them.

- Effects of mines on various aspects of life i.e. social and economical aspects
in different areas of Afghanistan.

— Number of disabled persons and types of disability.

- Rate of disability/month-year in surveyed areas.

— Will community support the clearance operation

— Priority areas to be cleared

- Any other information required for long-term planning of mine eradication
programme in Afghanistan.

c. Beneficiaries:

The beneficiaries are the resident, displaced and returning refugee population of Afghanistan
who will benefit from a more effectively planned and implemerted mine eradication programme.

V



ANNEX J 5
GOAL AND OBJECTIVES

GOAL:

To conduct General Survey of Mines Situation in Afghanistan as well as situation created
due to the presence of mines and provide technical advice and information to UNOCA in order
to facilitate long-term planning of mine eradication programme of Afghanistan and repatriate
refugees.

OBJECTIVES:

a. To conduct General Survey of Mines Situation in Afghanistan.

b. Providing general information to facilitate long-term planning of mine
eradication of Afghanistan.

c. Identification of badly effected areas

d. Identification of different sectors badly effected due to the presence of
mines in different regions at village level.

e. To provide information on disabled persons at village level.

IMPLEMENTATION STRATEGY AND INSTITUTIONAL ARRANGEMENTS

a. Strategy:

PHASE I ( Complete by 1st July 1991 ), the first group of surveyors will be recruited and
trained for deployment. The second group will be recruited.

Both groups will be equipped with cameras and other required equipments.

PHASE II ( Time to be confirmed ): The first group will be deployed into Afghanistan, at
the very early stage, and the second group will be trained, and deployed.

Establish and develop proper reporting systems with the MCPA at Peshawar

All maps, technical and administrative support will be provided by the MCPA head quarters
located at Peshawar.

b.Institutional Arrangements:

The groups will establish close relationship at all levels with the demining implementing agencies
and UN agencies operating in the areas where they collect information and use them as contact
points

The groups will report all administrative and operational matters directly to the MCPA at
Peshawar.



ANNEX J 6
RISKS AND CONSTRAINTS:

RISKS:

As there is no central authorities in Afghanistan to ensure a high standard of security, there
might be a risk to security in some areas.

CONSTRAINTS:

Effective data collection activities, as with any other programmes currently being implemented
in Afghanistan depend upon :

— a stable political environment and local community support.

— the punctual allocation of funds, and

— the cooperation and coordination of the Afghan people and all UN agencies.

INPUT

STAFF AND EQUIPMENT

The groups will be staffed and equipped as follows:

a. PERSONNEL

i) Operations Officer X 1

ii) Driver X 1

iii) Typist X 1

viii) Local Surveyors X 75

b. MAJOR EQUIPMENTS

i) 1 X 4X4 Land Cruisers

ii) 1 X Type writer ( electronic )

iii) 25 X cameras ( Geneses )

ix) 25 X Medical kits

x) 25 X Surveyors Packs



ESTIMATED BUDGET 7 MONTHS
ANNEX J 7

a. Salaries
Pak. Rs./M

Operations Officer

Surveyors

Typist

Driver

TOTAL PERSONNEL

b.EQUIPMENT

Vehicles X 1

Office equipment/furniture

Type writer (electronic)

Camera

Surveyors Pack

Medical kit

Expendable stores

Miantenance of equipments

Travel Allowances

Insurance etc.

TOTAL EQUIPMENTS

c. Operational cost

Reporting cost

Survey Missions for 7 months

d. Contingency Fund

TOTAL:

X 1 Rs.

X 75 Rs.

X 1 Rs.

X 1 Rs.

Rs.

Rs.

Rs.

X 25 Rs

X 25 Rs.

X 25 Rs.

Rs.

Rs.

Rs.

Rs.

Rs.

Rs.

Rs.

Rs.

r\ _

12,000

375,000

7,000

3,500

397,500

20,000

20,000

175,000

50,000

75,000

40,000

50,000

3,150,000

210,000

3,790,000

80,000

100,000

46,000

r\/*» s+ f\ f\ f\

Pak. Rs./Y

84,000

2,625,000

49,000

24,500

Rs. 2,782,500

US$ 20,000

(groups to
arrange own

transport)

US$ 20,000

226,000



TOTAL BUDGET FOR 7 MONTHS
ANNEX J 8

(1100) Project Personnel

(1500) Travel Allowance

(1600) Mission. c#st

(4100) Expendable Equipment

— surveyor's Pack.
— Medical Kits
— Expendable stores

(4200) Non-Expendable Equipment

— Transport Equip.
— Office Equipment
— Type writer
- Cameras

(5100) Operation and Maintenance
of Equipment

(5200) Reporting Cost

(5300) Sundry (General Operation
Cost)

(5400) Direct Cost

— Contingency

Total:

Note: 1 US$ - Rs. 23

RUPPIES

2,782,500

3,150,000

100,000

50,000
75,000
40,000

20,000
20,000
20,000

175,000

50,000

80,000

210,000

46,000

6,798,500

US $ Total
Direct US $

120,978

136,957

4,348

2,174
3,261
1,739

20,000
870
870

7,609

2,174

3,472

9,130

2,000

20,000 315,582
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